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December Milestones:
. Connection to water utilities was made on December 17, 2019 for all water services pertaining to the new
building.
° Conduit for electrical utilities was installed on December 6, 2019.
. Completed buildings first level slab.

January Projections:

° First elevated platform for the parking garage is under way and concrete is expected to be poured in mid
January.

° Road work on Clifton St. is expected to be complete by January 11t. The covered walkway will be re-installed
once the road reopens.

° Saturday work is expected to continue this month to make up for holiday restrictions and inclement weather
delays.
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For your safety, only authorized personnel are allowed to access the construction sites
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